

# PROPOSED MQISSP MODEL DESIGN TIMELINE

October 14, 2015

**Draft and Subject to Revision**

The purpose of this document is to detail the proposed schedule of Medicaid Quality Improvement and Shared Savings Program (MQISSP) model design topics for discussion with the Council on Medical Assistance Program Oversight (MAPOC) Care Management Committee.

Month	Area of Attention	Stakholdering Tool(s)	Objective and Desired Take-Away
<b>First Month (of the extended design period)</b>	<ul style="list-style-type: none"> <li>Resetting timeline for continued model design input</li> </ul>	<ul style="list-style-type: none"> <li>Revised draft implementation timeline</li> </ul>	<ul style="list-style-type: none"> <li>Review new timeline and discuss opportunities for continued model design input.</li> </ul>
<b>Second Month</b>	<ul style="list-style-type: none"> <li>Review MQISSP Target Population</li> </ul>	<ul style="list-style-type: none"> <li>MQISSP Target Population document</li> </ul>	<ul style="list-style-type: none"> <li>Conclude discussion of populations included in the MQISSP.</li> </ul>
	<ul style="list-style-type: none"> <li>Quality measure set</li> </ul>	<ul style="list-style-type: none"> <li>Issue paper detailing working assumptions regarding weighting and scoring</li> </ul>	<ul style="list-style-type: none"> <li>Reach final committee recommendation on weighting and scoring of the Quality Measure set in the shared saving calculation.</li> </ul>
<b>Third Month</b>	<ul style="list-style-type: none"> <li>Under-Service Utilization and Monitoring Strategy</li> </ul>	<ul style="list-style-type: none"> <li>Issue paper identifying developments in the strategy since original presentation on September 22, 2015</li> </ul>	<ul style="list-style-type: none"> <li>Reach final committee recommendation on Under-Service Utilization and Monitoring Strategy.</li> <li>Discuss any progress towards determining a quantifiable definition of under-service for purposes of barring a MQISSP Participating Entity's access to shared savings.</li> </ul>
	<ul style="list-style-type: none"> <li>Provider monitoring strategy</li> </ul>	<ul style="list-style-type: none"> <li>Issue paper(s) related to provider monitoring strategy</li> </ul>	<ul style="list-style-type: none"> <li>Review with committee and determine necessary points of resolution to close the issue at the fourth month meeting.</li> </ul>
	<ul style="list-style-type: none"> <li>Strategy for incorporating CCIP into MQISSP</li> </ul>	<ul style="list-style-type: none"> <li>Materials from the SIM PMO</li> </ul>	<ul style="list-style-type: none"> <li>Review with committee and determine necessary points of resolution to close the issue at the fourth month meeting.</li> </ul>
<b>Fourth Month</b>	<ul style="list-style-type: none"> <li>Provider monitoring strategy</li> </ul>	<ul style="list-style-type: none"> <li>Issue paper(s) related to provider monitoring strategy</li> </ul>	<ul style="list-style-type: none"> <li>Reach final committee recommendation on issue of provider monitoring strategy.</li> </ul>
	<ul style="list-style-type: none"> <li>Strategy for incorporating CCIP into MQISSP</li> </ul>	<ul style="list-style-type: none"> <li>Materials from the SIM PMO</li> </ul>	<ul style="list-style-type: none"> <li>Reach final committee recommendation on issue of CCIP integration into the MQISSP.</li> </ul>
	<ul style="list-style-type: none"> <li>Federal authority for MQISSP</li> </ul>	<ul style="list-style-type: none"> <li>Issue paper related to proposed federal authority pathway</li> </ul>	<ul style="list-style-type: none"> <li>Review with committee the proposed federal authority pathway for MQISSP, including timeline and next steps.</li> </ul>
<b>Fifth Month</b>	<ul style="list-style-type: none"> <li>Final program review</li> </ul>		<ul style="list-style-type: none"> <li>Review final design decisions with committee.</li> </ul>