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9/1/2016 - 12/31/2016
Final CMS review period

3/4/2016
Mercer passes

RFP to DSS

6/6/2016
RFP released 9/30/2016

Contract Executed

7/22/2016
RFP response

deadline

1/1/2017
MQISSP Go-live

Draft MQISSP Timeline – 1/1/17 Implementation

Opportunity for continued model
development

Opportunities for continued development of model design – In Focus

o Inform the Under-service Utilization Monitoring Strategy
o Secret shopper
o Member survey
o Shared savings design elements
o Member education and grievances

o Inform program and provider monitoring efforts prior to the release of
the RFP

o Properly align MQISSP care coordination activities with CCIP
o Modify system to accommodate three levels of quality review in the

MQISSP design
o Develop and stakeholder program and provider monitoring efforts

prior to the release of the RFP
o Validate and proof data for use in the quality score and cost

calculations

2/1/2016
Begin CMS discussion on

authorities pathway

Allows for analysis of one full
performance cycle during

the demonstration


