
9/1/2015 - 12/31/2015
CMS review period (on the clock)

1/1/2015 12/31/2015
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1/1/2015 12/31/2015
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Draft Authorities Timeline

Draft RFP Timeline

1/1/2015 - 4/1/2015
Decide SPA or Waiver

2/1/2015 - 5/1/2015
Mercer develops rates, SSDM

8/1/2015 - 11/1/2015
Mercer finalizes rates and QISSP

1/1/2015
Project start

9/1/2015
Submit authority to CMS

11/30/2015
Contract Execution

2/1/2015
Finalize QM set

4/1/2015
Waiver drop-dead date

12/31/2015
Project end11/1/2015

RFP awards

12/31/2015
Authorities execution

1/1/2015
Authorities timeline

8/1/2015
State committee review

9/30/2015
RFP response deadline

5/1/2015
Mercer passes RFP to DSS

7/1/2015
Notice to tribes

8/1/2015
RFP release




