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Draft MQISSP Timeline – 7/1/16 Implementation

MAPOC stakeholdering Systems review

1/5/2016
RFP released 6/1/2016

Contract Executed

3/1/2016 - 6/30/2016
CMS review period

10/5/2015
Mercer passes

RFP to DSS
2/1/2015

Finalize QM set

1/1/2015
Project start

10/5/2015 - 3/1/2016
Contract Development2/1/2015 - 10/5/2015

DSS and Mercer develop RFP and MQISSP design

Stepwise Implementation – In Focus

· Design
Translation

· Gap
Assessment

· Audit
· Improve
· Manage

Implementing MonitoringAssessing

· Resource
· Develop
· Install
· Test

2/23/2016
RFP response

deadline

7/1/2016
MQISSP Go-Live

· Draft
· Release
· Q & A
· Selection

Contracting MonitoringProcuring

· Draft
· Negotiate
· AG Review
· Execute

· Readiness
Review

· Provider
T&A


