
 
 

Connecticut:  DRAFT Timeline for Duals Demonstration  

Dates  Time period  Description of Activity  Status 

Sep. 2011 – Apr. 
2012  

242 days  Complex Care Committee: 

 conduct monthly 
meetings of overall 
membership 

 conduct meetings of 
Model Design sub‐
committee as needed 

 conduct meetings of 
Performance Measures 
sub‐committee as 
needed  

 obtain review, comment 
and sign‐off on model 
design and proposal 

 

Overall committee membership has 
met monthly since April, 2011 ‐ 
minutes available at the following 
link: 
http://www.cga.ct.gov/ph/medicaid/
 
Model Design and Performance 
Measures sub‐committees have met 
to develop and refine the target 
(MMEs age 18 and older, including 
older adults and individuals with 
disabilities), structure (ASO and/or 
“health neighborhood” approach) 
and associated evaluation indicators 
associated with the model. 

Dec. 1 – Jan. 31   62 days  Older adult focus groups: 

 Conduct 
beneficiary/family 
member focus groups 
(>65) 

 Compile and release 
results 

Completed 

Jan. 1 – Mar. 15  45 days  Mercer data activity: 

 Develop Data Request to 
Mercer 

 Develop refinements to 
the merged data base 

 Mercer develops data 
book  

 Mercer provides charts 
and graphs to support 
policy development and 
application development 

 Finalize “cluster analysis” 
(by March 21) 

Anticipated to be completed by 
March 15, 2012 

Mar.1 – Mar. 31  30 days   conduct 
beneficiary/family 
member focus groups (< 
65, disabled with a focus 
on individuals with SPMI 
and developmental 
disabilities) 

 

 Compile and release 
results 

By March 31 

http://www.cga.ct.gov/ph/medicaid/


 
 

Dates  Time period  Description of Activity  Status 

Mar.1 – Apr. 13  40 days  State drafts proposal 
 

‐ initial internal review of 
complete draft by State: 
March 23;  

‐ initial external review of 
complete draft by Complex 
Care Committee: April 1 

‐ sign‐off by Complex Care 
Committee: April 7 

‐ review of complete draft by 
MAPOC: April 12 

‐ sign‐off by MAPOC: April 15 

Apr. 16  Target  State issues public notice of 
proposal 

 

Apr. 16 – May 15  30 days  Public comment period   

May 16 – May 29  14 days  State incorporates public 
comments in proposal 

 

May 29  Target  State submits proposal to CMS   

May 31 – Jun. 29  30 days  CMS issues public notice of 
proposal and makes proposal 
publicly available for comment 

 

May 31 – Jul. 30  31 days   State develops comparison group 
methodology 

 

June 1 – August 15  75 days  State conducts health 
neighborhood procurement 

 

Jul. 2 – Jul. 18  17 days  CMS/State review and incorporate 
public comments in proposal 

 

Jul. 19 – Sep. 6  47 days  CMS and State finalize MOU  MOU appendices 1‐7, from draft 
template, completed 

Sep. 7  Target  MOU signed by CMS and State   

Sep. 10 – Oct. 12  33 days  CMS and State agree upon the 
terms of Final Agreement 

 

Oct. 15  Target  CMS and State execute Final 
Agreement 

 

Oct. 16  Target  State notifies MMEs    

Oct. 16 – Nov. 14  30 days  State conducts readiness review   

Dec. 1, 2012  Target  Demonstration start   

 


