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Project Time frame Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec             Follow up

CT BHP  Program Evaluation Review Ad hoc X

Program Evaluation  (external) Ad hoc
Thru put (following report to State)                        
ED Delay

Quarterly, following the 
report to State X X X X

Thru put (following report to State)                 
Inpt Delay

Quarterly, following the 
report to State X X X X

Thru put (following report to State)              
PRTF

Quarterly, following the 
report to State X X X X

Thru put (following report to State)                   
RTC

Quarterly, following the 
report to State X X X X

Residential TX Analysis 
Quarterly, following 

submission X

CQI Initiatives Ad hoc X X

High Utilizers X
Service Utilization/Penetration                   
(trends, shifts) Bi-annual X

Outcome Analysis Ad hoc

Consumer Satisfaction (ad hoc) Ad hoc
Capacity Building                                    
Trauma Informed Treatment Ad hoc 
Capacity Building                                           
RAD Ad hoc 
Capacity Building                                    
MR/PDD Ad hoc 
Capacity Building                                    
Autistic Spectrum Ad hoc 
Capacity Building                                  
Sexually Reactive Ad hoc 
Capacity Building                                             
Fire Setting Ad hoc 



CT BHP


	Sheet1

