
3BScope of Study 
 
RBA PILOT PROJECT STUDY: SECOND PHASE 2010  

During 2009, the Legislative Program Review and Investigations Committee (PRI) carried out 
a pilot project study in accordance with P.A.  09-166 that assessed selected human services programs 
using a Results-Based Accountability (RBA) framework.PF
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FP  To further test an RBA approach to 

program evaluation, the committee decided to undertake a second study during 2010 within a different 
area of the budget – transportation.  The committee determined the main focus will be on the 
Department of Transportation (DOT) and how to expedite major state transportation system 
improvement projects.  The RBA framework would be used to try to identify ways of reducing 
completion times and overall costs for DOT projects, while maintaining compliance with key standards 
related to quality, environmental protection, and public accountability.   

At present, the department’s statewide transportation improvement program for Federal Fiscal 
Years 2010-13 contains 354 transportation projects in 39 federal funding categories.  Estimated 
funding for all the projects is $3.76 billion (federal), $1.3 billion (state); and $50.4 million (local).  
According to the DOT 2009 Master Transportation Plan, 36 current projects within the areas of 
aviation, highways, and public transportation, are considered major priority projects.  Of those, 16 are 
in the initial planning stage, 11 are being designed, and 9 are under construction. 

Ensuring the safety of the traveling public and facilitating efficient travel within and between 
modes (i.e., better mobility, accessibility, and integration) are high priorities for the department and its 
projects.  DOT projects also are expected in some measure to improve quality of life (e.g., have a 
positive impact on the environment, community character, responsible growth) and promote economic 
vitality within the state and the region.   

Given the many potential benefits, and often substantial costs, there are strong incentives to 
complete major transportation system improvements quickly and well.  Successful transportation 
projects also require DOT to work effectively with a large number of other public and private entities 
and stakeholders.  Legislators and others involved with transportation system issues have questioned 
whether the department’s procedures could be streamlined, and coordination efforts strengthened, to 
expedite the project delivery process. 

0BAREA OF FOCUS 

Using the principles of Results-Based Accountability, PRI will assess the Department of 
Transportation project delivery process for major improvements to the state transportation system.  
Department policies and procedures will be evaluated using a case study method to determine if DOT 
projects have been delivered efficiently, while taking into account state transportation system goals 
related to mobility, safety, quality, economic development, environmental protection, and public 
accountability. 
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P Results-Based Accountability, a data-driven framework for evaluation to improve community well-being and government 

performance, was developed in the 1990s by Mark Friedman, a public policy and public administration consultant.  To date, 
it has been used in over 40 U.S. states, within cities, counties, and executive branch agencies, and in at least 7 other 
countries.  Connecticut is the only state government where the approach is led by the legislature; the Appropriations 
Committee has been applying  RBA principles to the state budget process since 2005. 
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The department’s project delivery process also will be examined within the context of broader 
state goals to which it is intended to make a significant contribution, or in RBA terminology, “quality 
of life results.”  For this pilot project study, the relevant quality of life results are captured by the 
current DOT mission statement: Connecticut has a safe and efficient intermodal transportation 
network that improves the quality of life and promotes economic vitality for the state and the region.PF
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1BAREAS OF ANALYSIS  

I) Collect and review data related to the desired quality of life results  
A) Examine trends in key indicators of progress   
B) Identify the main partners, public (including municipalities) and private, and major state 

programs that make significant contributions toward achieving the results statement 
C) Describe current state strategies and existing coordination efforts undertaken to achieve the  

results statement 
 

II) Identify specific DOT projects for review as case studies  
A) Compile an inventory of projects  
B) Define project delivery process 
C) Develop case study criteria (e.g., type, size, status) and select a sample of projects for review  
 

III) Collect and analyze data about each case study project to answer the three core RBA program 
performance questions: 
A) How much did we do?  Describe outputs, such as project scope and size, allocated resources 
B) How well did we do it? Evaluate efficiency and quality of project delivery process (e.g. on-

time, on-budget, meeting required environmental or other standards, in accordance with best 
practices) 

C) Is anyone better off?  Assess project outcomes, such as improved mobility and safety, enhanced 
environmental quality, growth of businesses and housing (to the extent data are available, 
comparing anticipated to any actual figures when possible) 

 
IV) Compare and contrast performance data compiled for case studies projects  

A) Identify factors that appear related to project success (i.e., what is associated with a more or 
less efficient process and with good or poor outcomes) 

B) Summarize “lessons learned” information (i.e., what worked well, what did not, and why) 
 
V) Identify data weaknesses (e.g., unavailable, incomplete, poor quality) and establish a data 

development and research agenda for addressing them 
 
VI) Develop recommendations for improving department performance and achieving better progress 

toward the desired result statement, giving particular attention to no- and low-cost changes that 
could have a positive impact on efficiency and effectiveness 

 
2BAREAS NOT UNDER REVIEW 

The study will focus on DOT project implementation from the time a project begins the design 
phase through completion of construction.  The process for planning, approving, and prioritizing 
projects to improve the state transportation system will not be examined in detail or evaluated as part 
of this review.  
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